

FILE
ACTIVE

STATINTL

applied cybernetics

December 16, 1959

File: 418.1
418.3

Washington 25, D.C.

Subject: [REDACTED]

Dear Sir:

In reply to your letter of November 25, 1959, we wish to draw your attention to our letter dated November 18, 1959, from our [REDACTED] indicating our requirement for additional funds and a delay in the completion of the first Nadir Determination Device.

Due to lack of authorization of additional funds it became necessary on December 2, 1959, to drastically reduce the rate of effort on this contract. It was indicated in our progress report No. 10, dated December 12, 1959, that due to reduction of effort the first unit could be completed by the end of January, 1960, in the event that authorization of additional funds in the amount of [REDACTED] is received by December 18, 1959 and authorization for additional funds in the amount of [REDACTED] is received by January 1960.

In the absence of instructions to the contrary, upon completion, the first unit will be shipped in accordance with the instructions contained in your letter of November 25, 1959.

Declass Review by NIMA / DoD

Very truly yours,

[REDACTED]
Controller

ACD/mg
cc: [REDACTED]

Washington 25, D. C.

Approved [REDACTED]